
12-Month Forecast Schedule of Upcoming Contract Advertisements and 
Bids by the City of Greensboro Engineering Division

Tuesday, February 12, 2013

Please note that the dates and contract scope are approximate and subject to change. Contact Donald 
Saintsing for more information at 336-373-7966 or at donald.saintsing@greensboro-nc.gov

Contract Advertisements and Bid Dates will be published in a Greensboro newspaper with general 
circulation. 
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Contract: 20120570 PreBidDate: 2/7/2013 Bid Date: 2/21/2013 Avail. Date: 4/22/2013

Drainage Pipe & Bridge Repair

Scheduled Advertisement:1/24/2013

Engineering   

P05294 Storm Sewer Washington Street // Bridge repair at Murrow Boulevard

P05280 Storm Sewer Battleground Avenue // Pipe repair close to #3711

P05281 Storm Sewer Cottage Place // Pipe repair close to #3201

P05282 Storm Sewer Lawndale Drive // Pipe repair close to #4901

P05284 Storm Sewer North Murrow Boulevard // Pipe repair close to #201

P05285 Storm Sewer Kalon Road // Pipe repair close to #1223

P05288 Storm Sewer Casting Way // Pipe repair close to #5000

P05289 Storm Sewer Servomation Road // Pipe repair close to #2120

P05291 Storm Sewer 2-B PAI Parkway // Pipe repair close to #2-B

P05293 Storm Sewer East Fisher Avenue // Bridge repair at railroad crossing

P05295 Storm Sewer Gorrell Street // Bridge repair at Morrow Boiulevard

P05370 Storm Sewer Glendale Road // Culvert repair at intersection with Loney Circle

P05292 Storm Sewer Garland Drive // Bridge Repair  at Benjamin Parkway

Contract: 20121060 PreBidDate: Bid Date: 2/14/2013 Avail. Date: 3/25/2013

Stormwater System Improvements

Scheduled Advertisement:1/31/2013

Engineering   

P05299 Storm Sewer Market Street, East // From Church Street to 300 lf east of Shurch Street

Contract: 20120740 PreBidDate: 2/21/2013 Bid Date: 3/7/2013 Avail. Date: 5/6/2013

South Buffalo Creek Habitat Water Quality Enhancements - Phase I

Scheduled Advertisement:2/7/2013

Engineering   

P05308 Storm Sewer South Buffalo Creek Habitat & Water Quality Improvement - Phase I // Water quality enhancement

Contract: 20120770 PreBidDate: 2/21/2013 Bid Date: 3/7/2013 Avail. Date: 5/6/2013

Forest Oaks Water and Sewer Line Extension

Scheduled Advertisement:2/8/2013

Engineering   

P05353 Sewer Forest Oaks Subdivision - Water & Sewer Line Installation // Belvoir Drive, Burning Tree Drive, Doral Drive, Eldorado Drive, Indian Wells 
Drive, Whitby Place - 
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P05355 Sewer Forest Oaks Subdivision - Sewer Line Installation // Southeast School Road

P05354 Sewer Outfall Forest Oaks Subdivision - Sewer Outfall // Doral Drive, Eldorado Drive, and Indian Wells Drive

P05353 Water Forest Oaks Subdivision - Water & Sewer Line Installation // Belvoir Drive, Burning Tree Drive, Doral Drive, Eldorado Drive, Indian Wells 
Drive, Whitby Place - 

Contract: 20120010 PreBidDate: 2/28/2013 Bid Date: 3/14/2013 Avail. Date: 5/20/2013

Resurfacing of Streets

Scheduled Advertisement:2/14/2013

Engineering   

P05335 Resurfacing Resurfacing of Streets - Local Funding  // Resurfacing of various city streets as determined by Field Operations pavement management 
program

Contract: 20120020 PreBidDate: 2/28/2013 Bid Date: 3/14/2013 Avail. Date: 5/20/2013

Lake Brandt Raw Water Pump Station Upgrade

Scheduled Advertisement:2/14/2013

Engineering   

P05193 General Constr. Lake Brandt Raw Water Pump Station Upgrade // Replacement of diesel pumps with electric pumps and standby generator 

Contract: 20110550 PreBidDate: 3/7/2013 Bid Date: 3/21/2013 Avail. Date: 5/16/2013

Holt's Chapel Road Outfall Replacement - Design

Scheduled Advertisement:2/21/2013

Engineering   

P05172 Prof.  Services Holt's Chapel Road Outfall Replacement // Consultant design for replacing ss lines between MH 20256 (Borders Terrace) and MH 38229

Contract: 20120760 PreBidDate: 3/21/2013 Bid Date: 4/4/2013 Avail. Date: 6/10/2013

Water Main Lining Rehabilitation - Project M

Scheduled Advertisement:3/7/2013

Engineering   

P05310 Water Water Main Lining Rehabilitation - Project M // Ole Asheboro Neighborhood and other various locations throughout the City

Contract: 20130080 PreBidDate: 3/28/2013 Bid Date: 4/11/2013 Avail. Date: 6/10/2013

Landfill Phase II Construction, Part 2 - Partial Closure

Scheduled Advertisement:3/14/2013

Engineering   

P05248A General Constr. Landfill Phase II Construction, Part 2 - Partial Closure // Approximately 30 acre site - landfill sections C & D

Contract: 20110620 PreBidDate: 4/4/2013 Bid Date: 4/18/2013 Avail. Date: 6/24/2013

Mitchell WWTP - Clearwell Replacement

Scheduled Advertisement:3/21/2013

Engineering   

P04815 General Constr. Mitchell Clearwell Replacement // Replacement of the existing 3 mg clearwell with a preengineered 1 mg clearwell

Contract: 20110660 PreBidDate: 5/9/2013 Bid Date: 5/23/2013 Avail. Date: 7/22/2013

Townsend Backwash Tank Booster Pump Station

Scheduled Advertisement:4/25/2013

Engineering   

P05186 General Constr. Townsend WTP Backwash Tank Booster Pump Station // Add a booster pump station to the existing backwash tank to achieve appropriate 
filter bed expansion

Contract: 20110580 PreBidDate: 5/16/2013 Bid Date: 5/30/2013 Avail. Date: 7/22/2013

Battleground Avenue - Brassfield Road Intersection Improvements (U-5306D).

Scheduled Advertisement:5/2/2013

Engineering   

P04263 Roadway Battleground Ave - Brassfield Rd. Intersection Improv. // Intersection Improvements at Battleground Ave./Brassfield Rd. 
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Contract: 20120450 PreBidDate: 5/30/2013 Bid Date: 6/13/2013 Avail. Date: 8/5/2013

Abner Place/Kaufelt Street Widening

Scheduled Advertisement:5/16/2013

Engineering   

P05263 Roadway Abner Place/Kaufelt Street // Reconstruct Abner Place and Kaufelt Street to local street standards with 18 foot ribbon pavement

Contract: 2009088 PreBidDate: 6/27/2013 Bid Date: 7/11/2013 Avail. Date: 9/9/2013

Wendover Avenue & Clifton Road Intersection, Roadway & Sidewalk Improvements U-5322

Scheduled Advertisement:6/13/2013

Engineering   

P04420 Roadway Wendover Ave - Clifton Rd Intersection // Intersection Improvements @ intersection of W. Wendover Ave & Clifton Rd.

P04420 Sidewalk Wendover Ave - Clifton Rd Intersection // Intersection Improvements @ intersection of W. Wendover Ave & Clifton Rd.

Contract: 20120370 PreBidDate: 7/11/2013 Bid Date: 7/25/2013 Avail. Date: 9/2/2013

Northwood Street, East Improvements

Scheduled Advertisement:6/20/2013

Engineering   

P05252 Roadway Northwood Street, East Improvements // North Elm Street to approximately 100 feet east of Magnolia Street - reconstruct center traffic island 
and left turn lanes between North Elm and Magnolia.  Construct westbound left turn lane at Magnolia Street

Contract: 20120260 PreBidDate: Bid Date: 7/11/2013 Avail. Date: 8/26/2013

Holden Road/Emerald Point Improvements

Scheduled Advertisement:6/27/2013

Engineering   

P05244 Roadway Holden Road/Emerald Point Improvements // Construct continuous right turn lane into the water park

Contract: 2008054 PreBidDate: 8/1/2013 Bid Date: 8/15/2013 Avail. Date: 10/21/2013

Wendover Avenue Sidewalk Improvements (EL-5101DD)

Scheduled Advertisement:7/18/2013

Engineering   

P04382 Sidewalk Wendover Ave. East // Tucker St. to Penry Rd. - Both Sides - Replace any non-compliant ADA wheel chair ramps 

P03927 Sidewalk Wendover Avenue, East // Arnold St. to Rollins St. (south side)

Contract: 2010053 PreBidDate: 8/8/2013 Bid Date: 8/22/2013 Avail. Date: 10/21/2013

Wendover & Yanceyville Street Sewer Line Improvement

Scheduled Advertisement:7/25/2013

Engineering   

P04986 Sewer Wendover & Yanceyville Street Sewer Line Improvement // Upsize & realign the undersized sewer line.  

Contract: 20121070 PreBidDate: 8/22/2013 Bid Date: 9/5/2013 Avail. Date: 11/4/2013

West Market Street Intersection and Sidewalk Improvrments EL-5101 DP

Scheduled Advertisement:8/8/2013

Engineering   

P04478 Sidewalk Market St., West - Walker Ave Intersection Improvements // Design and construct right turn lane on eastbound W. Market St. 

P04354 Sidewalk Walker Avenue // Market St West to Holden Rd - Both sides

P04478 Roadway Market St., West - Walker Ave Intersection Improvements // Design and construct right turn lane on eastbound W. Market St. 

P04379A Sidewalk West Market Street  Intersection Improvement // Pomona Drive to Walker Avenue on both sides where none exists

P04379A Roadway West Market Street  Intersection Improvement // Turn lane addition - remove slip lane, curb and gutter along with sidewalk improvements

Contract: 20100880 PreBidDate: 9/5/2013 Bid Date: 9/19/2013 Avail. Date: 11/18/2013

Fleming Road Relocation and Construct Intersection at Isaacson Boulevard U-5505

Scheduled Advertisement:8/22/2013

Engineering   

P04516A Roadway Isaacson Blvd. Connection at Fleming Road // Isaacson Blvd. to Fleming Road
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P04516 Sidewalk Fleming Rd, Fleming - Lewiston, Fleming Horsepen Intersection // Sidewalk installation along with the aligning Intersection

P04516 Roadway Fleming Rd, Fleming - Lewiston, Fleming Horsepen Intersection // Realign Intersection

Contract: 2009087 PreBidDate: 9/12/2013 Bid Date: 9/26/2013 Avail. Date: 11/22/2013

Florida Street & Randolph Avenue Roadway & Sidewalk Improvements C 5511

Scheduled Advertisement:8/29/2013

Engineering   

P03975 Roadway Florida Street, East & Randolph Ave.  // Florida St., East & Randolph Ave. - intersection improvements

P03975 Sidewalk Florida Street, East & Randolph Ave.  // Florida St., East & Randolph Ave. - intersection improvements

Contract: 20110430 PreBidDate: 9/26/2013 Bid Date: 10/10/2013 Avail. Date: 12/9/2013

Downtown Greenway - Phase 1B

Scheduled Advertisement:9/12/2013

Engineering   

P05145 Sidewalk Downtown Greenway - Phase 1B // Bragg Street from Eugene Street to MLK, Jr. Drive

Contract: 20120940 PreBidDate: 10/17/2013 Bid Date: 10/31/2013 Avail. Date: 1/6/2014

Lynwood Lakes Water and Sewer Line Extension

Scheduled Advertisement:10/3/2013

Engineering   

P04356 Water Lynwood Lakes Water & Sewer Improvements - County Project // North of Liberty Road, Northwest of Williams Dairy Road (Charolais Dr; 
Lynwood Dr; Ledford Rd; Ventura Dr; Lucien St; Whiteley Pl; Mockingbird Rd; Melissa Ln; Van Noppen Dr)

P04356 Sewer Lynwood Lakes Water & Sewer Improvements - County Project // North of Liberty Road, Northwest of Williams Dairy Road (Charolais Dr; 
Lynwood Dr; Ledford Rd; Ventura Dr; Lucien St; Whiteley Pl; Mockingbird Rd; Melissa Ln; Van Noppen Dr)

Contract: 2009003 PreBidDate: 10/24/2013 Bid Date: 11/7/2013 Avail. Date: 2/3/2014

Battleground Avenue - Benjamin - Cone - Intersection Improvements - U-5306A.

Scheduled Advertisement:10/10/2013

Engineering   

P04554 Roadway Battleground Ave - Benjamin - Cone Intersect. Imprv. // Intersection Improvements on West Cone at Battleground and Benjamin Pky

P04554 Sidewalk Battleground Ave - Benjamin - Cone Intersect. Imprv. // Inersection Improvements on West Cone at Battleground and Benjamin Pky

Contract: 20101130 PreBidDate: 10/31/2013 Bid Date: 11/14/2013 Avail. Date: 1/20/2014

General Sidewalk Improvements - CMAQ FUNDS C-5555 A

Scheduled Advertisement:10/17/2013

Engineering   

P04871D Sidewalk Vandalia Road // Construct sidewalk from Holden Road to Osborne Road, south side only

P04884 Sidewalk JJ Drive // North side of JJ Drive from ramp to existing sidewalk and at ramp from Randleman Road to JJ Drive

P04871C Sidewalk Holden Road // Construct sidewalk from Darden Road to Vandalia Road, west side only

P04873 Sidewalk College Road/New Garden Road // East side from existing south of Friendly Ave to Guilda Dr.; New Garden Rd., west side from Ballinger Rd. 
to Friendly Ave.

P04840 Sidewalk Lovett Street // West side:  Florida Street to Freeman Mill Road.  East side:  Florida Street to existing sidewalk north of Freeman Mill Road

P04869 Sidewalk Friendly Avenue, West // Elam Ave to Overlook St (north side)

P04839 Sidewalk McConnell Road // South side:  Willow Road to english Street.  North Side:  from existing sidewalk east of Willow Road to existing sidewalk 
west of English Street

P04383 Sidewalk Wendover Ave. West // Edwardia Drive to Oak Branch Road - Both Sides - Replace any non-compliant wheel chair ramps. 

Contract: 20110030 PreBidDate: 11/14/2013 Bid Date: 11/28/2013 Avail. Date: 1/21/2014

Downtown Greenway Phase 3 A, 3 C, and 2 E (EL-5101DO)

Scheduled Advertisement:10/31/2013

Engineering   

P04841A Water Downtown Greenway - Phase 2E // Fisher Avenue - south side from Greene Street to Eugene Street
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P05146 Special Downtown Greenway - Phase 3A // Smith Street and Eugene Street intersection - construction items for park (Phase 3a "Corner Park") that 
are not covered by the municipal agreement.  

P04841A Sidewalk Downtown Greenway - Phase 2E // Fisher Avenue - south side from Greene Street to Eugene Street

P05027 Special Downtown Greenway - Phase 3C // On south side from Spring Street to Prescott Street - multi-use path and curb/gutter reconstruction - 
construction items that are not part of Federal funding.

P05027 Sidewalk Downtown Greenway - Phase 3C // On south side from Spring Street to Prescott Street - multi-use path and curb/gutter reconstruction

P05146 Sidewalk Downtown Greenway - Phase 3A // Eugene Street from Smith Street to Fisher Avenue, include Battleground Avenue Intersection Improvement

Contract: 20120860 PreBidDate: 11/28/2013 Bid Date: 12/12/2013 Avail. Date: 2/10/2014

General Water line Installation (Hilltop Road projects).

Scheduled Advertisement:11/14/2013

Engineering   

P04646C Water Hilltop Road & Mackay Road Connector - Phase C // Ex. 12'' water main at Stonewick Dr to ex. 12'' water main at Heritage Hills Dr

P04646B Water Hilltop Road & Mackay Road Connector - Phase B // Ex. 12'' water main on Hassellwood Dr to ex. 12'' water main at Stonewick Dr

P04646A Water Hilltop Road & Mackay Road Connector - Phase A // Approx.350' south from Hilltop Rd along Guilford College Rd, Amberwood Dr and  
Hasselwood Dr to ex. water main at Midkiff Rd

Contract: 20110360 PreBidDate: 12/5/2013 Bid Date: 12/19/2013 Avail. Date: 2/24/2014

Cleburne Street Sewer Line Replacement

Scheduled Advertisement:11/20/2013

Engineering   

P05137 Sewer Cleburne Street Sewer Replacement // replace/relocate sanitary sewer line 13538 and 13539 between West Cornwallis Drive and Country 
Club Road

Contract: 20120880 PreBidDate: 1/23/2014 Bid Date: 2/6/2014 Avail. Date: 4/7/2014

TZ Osborne WRF Ash Dewatering Facility Upgrades

Scheduled Advertisement:1/9/2014

Engineering   

P05322 General Constr. TZ Osborne SRF Ash Dewatering Facility // Upgrades to facility

Contract: 20101260 PreBidDate: 2/13/2014 Bid Date: 2/27/2014 Avail. Date: 4/21/2014

High Point Road/West Lee Street Streetscape - Phase I

Scheduled Advertisement:1/30/2014

Engineering   

P05068 Roadway High Point Road/Lee Street, West, Streetscape - Ph. I // Streetscape improvement - Phase I limits are between Pinecroft Road and Coliseum 
Blvd.

P05068 Sewer High Point Road/Lee Street, West, Streetscape - Ph. I // Streetscape improvement - Phase I limits are between Pinecroft Road and Coliseum 
Blvd.

P05068 Water High Point Road/Lee Street, West, Streetscape - Ph. I // Streetscape improvement - Phase I limits are between Pinecroft Road and Coliseum 
Blvd.

P05068 Resurfacing High Point Road/Lee Street, West, Streetscape - Ph. I // Streetscape improvement - Phase I limits are between Pinecroft Road and Coliseum 
Blvd.

Contract: 2010026 PreBidDate: 3/6/2014 Bid Date: 3/20/2014 Avail. Date: 5/1/2014

General Sidewalk Improvements-Florida Street & Randleman Road (EL-5101DG)

Scheduled Advertisement:2/20/2014

Engineering   

P04377B Sidewalk O'Conner Street Sidewalk // SE Walking Trail to Florida Street

P04377A Sidewalk Florida Street // 5' sidewalk where none exists on both sides between Ashe Street and Willow Street.  Replace non-compliant ADA wheelchair 
ramps through entire project length

P04576 Sidewalk Randleman Rd. - East Side // Creekridge Rd to Glendale Rd - East Side Only
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Contract: 2010035 PreBidDate: 7/31/2014 Bid Date: 8/14/2014 Avail. Date: 10/20/2014

Cone & Nealtown Roadway Improvements

Scheduled Advertisement:7/17/2014

Engineering   

P04164 Roadway Cone Blvd East, Extension // End of Ex. Cone Blvd to approx 3,200' east end of Nealtown Rd  

P04164 Sidewalk Cone Blvd East, Extension // End of Ex. Cone Blvd to approx 3,200' east end of Nealtown Rd.

P04164A Roadway Nealtown Road // Cone Boulevard to approximately 2000' south of Cone Boulevard

P04164A Sidewalk Nealtown Road // Cone Boulevard to approximately 2,000' south.

P04164A Bridges/Culverts Nealtown Road // Nealtown Rd bridge construction - 2 lane with sidewalks over N. Buffalo Creek

Contract: 2009004 PreBidDate: 11/20/2014 Bid Date: 12/4/2014 Avail. Date: 3/23/2015

W. Market St./Guilford College Rd. Intersection/Sidewalk Improvements & Widening of College Rd. U-5326

Scheduled Advertisement:11/6/2014

Engineering   

P04416 Sidewalk Market, West St./College Rd/Guilford College Rd.  // Intersection Improvements Including Guilford College Rd - Wendy Ct to Guida Dr.

P04416 Roadway Market, West St./College Rd/Guilford College Rd.  // Intersection Improvements Including Guilford College Rd - Wendy Ct to Guida Dr.

Contract: 2009097 PreBidDate: 12/4/2014 Bid Date: 12/18/2014 Avail. Date: 2/23/2015

Vance Arlington Trail

Scheduled Advertisement:11/20/2014

Engineering   

P04923 Sidewalk Vance Arlington Trail // 10' wide asphalt trail from Vance Street to Arlington Street @ Gilbert Street along stream and utility easement

Contract: 2009056 PreBidDate: 1/1/2015 Bid Date: 1/15/2015 Avail. Date: 3/17/2015

Greensboro Downtown Greenway-Phase 2 - EL-5101DJ

Scheduled Advertisement:12/18/2014

Engineering   

P04841 Sidewalk Downtown Greenway - Phase II // Murrow Blvd. from Lee Street to Fisher Avenue and Fisher Ave. from Murrow Blvd to Greene Street.

Contract: 2010033 PreBidDate: 1/22/2015 Bid Date: 2/5/2015 Avail. Date: 4/6/2015

Battleground @ New Garden Intersection Improvements (U-5306 C)

Scheduled Advertisement:1/8/2015

Engineering   

P04555 Roadway Battleground Ave - New Garden Rd Inters. Improv // Intersection Improvements at Battlground and New Garden Rd.

P04555 Sidewalk Battleground Ave - New Garden Rd Inters. Improv // Intersection Improvements at Battlground and New Garden Rd.

Contract: 2010010 PreBidDate: 4/16/2015 Bid Date: 4/30/2015 Avail. Date: 7/13/2015

Horsepen Creek Road Widening 

Scheduled Advertisement:4/2/2015

Engineering   

P04945 Sidewalk Horsepen Creek Road Widening // multilane widening between New Garden Road and Battleground Avenue including bridge over Horsepen 
Creek and sidewalk

P04945 Roadway Horsepen Creek Road Widening // Multilane widening between New Garden Road and Battleground Avenue including bridge over Horsepen 
Creek

P04945 Bridges/Culverts Horsepen Creek Road Widening // Bridge over Horsepen Creek

Contract: 2010025 PreBidDate: 6/25/2015 Bid Date: 7/9/2015 Avail. Date: 9/7/2015

General Roadway and Sidewalk Construction-Lowdermilk St and Holts Chapel Rd - EL-5101DM

Scheduled Advertisement:6/11/2015

Engineering   

P04954 Roadway Holt's Chapel Road/Lowdermilk Street // From Franklin Blvd to Market Street along both sides of Holts Chapel Road  

P04953 Sidewalk Lowdermilk Street // Sidewalk & curb & gutter design from Holts Chapel Road to Camerson Avenue

P04954 Sidewalk Holt's Chapel Road/Lowdermilk Street // From Franklin Blvd to Market Street along both sides of Holts Chapel Road  
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P04953 Roadway Lowdermilk Street // Sidewalk & curb & gutter design from Holts Chapel Road to Camerson Avenue

Contract: 2010034 PreBidDate: 8/20/2015 Bid Date: 9/3/2015 Avail. Date: 11/9/2015

Battleground Avenue @ Westridge Road Intersection Improvements (U-5306 B).

Scheduled Advertisement:8/6/2015

Engineering   

P04553 Sidewalk Battleground Ave - Westridge Rd Intersection Improverments // Battleground Ave & Westridge Rd intersection improvements

P04553 Roadway Battleground Ave - Westridge Rd Intersection Improverments // Battleground Ave & Westridge Rd intersection improvements

Contract: 2009086 PreBidDate: 12/1/2016 Bid Date: 12/15/2016 Avail. Date: 2/20/2017

Mackay Road Roadway & Sidewalk Improvements

Scheduled Advertisement:11/17/2016

Engineering   

P04556 Roadway Mackay Road // Atwater Drive to Williamsborough Lane

P04556 Sidewalk Mackay Road // Atwater Drive to Williamsborough Lane

Contract: 20120060 PreBidDate: 4/6/2017 Bid Date: 4/20/2017 Avail. Date: 6/19/2017

East Lee Street Sidewalk, Curb & Gutter

Scheduled Advertisement:3/23/2017

Engineering   

P05218 Sidewalk Lee Street, East Sidewalk,Curb & Gutter // Willow Road to Florida Street on both sides where none exists 

P05218 Roadway Lee Street, East Sidewalk,Curb & Gutter // Willow Road to Florida Street on both sides where none exists 

Contract: 2009075 PreBidDate: 5/4/2017 Bid Date: 5/18/2017 Avail. Date: 7/10/2017

Church Street North Roadway & Sidewalk Improvements - Phase I

Scheduled Advertisement:4/20/2017

Engineering   

P04552 Sidewalk Church St. North - Phase I // Wendover Ave to approximately 800' north of Tankersley Drive

P04552 Roadway Church St. North - Phase I // Wendover Ave to approximately 800' north of Tankersley Drive

Contract: 2009076 PreBidDate: 9/7/2017 Bid Date: 9/21/2017 Avail. Date: 10/16/2017

Church Street North Roadway & Sidewalk Improvements - Phase II

Scheduled Advertisement:8/24/2017

Engineering   

P04552A Sidewalk Church St. North - Phase II // Appoximately 600' South of State Street to Cone Blvd

P04552A Roadway Church St. North - Phase II // Appoximately 600' South of State Street to Cone Blvd


